



IMPROVING COMMUNITIES TOGETHER

WEEKLY SUMMARY REPORT

Client: Needham DPW
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc.

Dates: 3/2/2020 to 3/6/2020
Inspector(s) on site: Caroline Armstrong

WORK COMPLETED THIS WEEK

- Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook. Staging area erosion controls inspected from street by BETA on Friday.
- Maverick onsite middle of week to conduct SWPPP inspection and check pile covers.
- Maverick received approval for waste profile acceptance at Southbridge landfill.

WORK ANTICIPATED FOR NEXT WEEK

- Weekly turbidity monitoring to be conducted along Rosemary Brook.
- Begin hauling of material currently stockpiled in soil bins on work pad to Southbridge landfill.

PHOTOS

Needham DPW
Rosemary Lake Dredging



View of forebay and outlet pipe on Monday (3/2)



View of forebay and outlet pipe on Friday (3/6)



Soil stockpiles shown partially uncovered Tuesday morning. Maverick re-covered piles Tuesday afternoon prior to rainstorm (3/3)



Soil stockpiles confirmed covered Wednesday morning (3/4)



View of work pad on Wednesday (after ~0.1 in rain) (3/4)



View of work pad on Thursday (3/5)



View of work pad on Friday (3/6)



View of staging area and erosion controls on Friday (3/6)

Needham DPW
Rosemary Lake Dredging



Tuesday (3/3/2020)



Friday (3/6/2020)



Tuesday (3/3/2020)



Friday (3/6/2020)

Station 1 (Petrini Apartments) – Turbidity readings measured on Tuesday and Friday



Tuesday (3/3/2020)



Friday (3/6/2020)

Station 2 (West Street) – Turbidity readings measured on Tuesday and Friday