BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 8/6/2016 to 8/12/2016

Contract: Downtown Improvements

Contractor: MDR Construction Co., Inc. Inspector on site: ND

WORK COMPLETED THIS WEEK

e Excavation of test pits continued to determine existing utility locations and elevations

e Saw cutting of existing pavement for installation of new drainage facilities was nearly
completed

e Installation of the new drainage began at the west limits of the project just east of the
railroad tracks on Great Plain Ave. Work on drainage is proceeding to date without issue
and Contractor is installing temporary pavement at the end of each night’s work

e The Contractor has taken receipt of much of the drainage construction material

e Office trailer was installed behind 66/68 Chestnut St.

e Construction layout is continuing

e Shop drawings continue to be submitted and processed

e BETA, DPW, and MDR are continuously discussing construction logistics and schedules

WORK ANTICIPATED FOR NEXT WEEK

e Saw cutting of existing pavement will continue where required

e Installation of new drainage pipe, manholes and catch basins will continue
e Additional test pits will be excavated as required

e Receive delivery of various construction materials

e Continue shop drawing submissions and processing

BETA GROUP, INC.
315 Norwood Park South, 2nd Floor, Norwood, MA 02062

P: 781.255.1982 | F: 781.255.1974 | W: www.BETA-Inc.com Page 10of4


http://www.beta-inc.com/

Needham DPW
Downtown Improvements

PHOTOS

Excavating a test pit at the intersection of Chapel St and Great Plain Ave.
8/7/16
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Needham DPW
Downtown Improvements

PHOTOS

Typical parking restriction sign posted on parking meter for impending work
8/8/16
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Ips while exavating for test pit at southwest corner of Great Plain Ave. and Dedham Ave.
Also showing plate compactor for trench compaction
8/8/16
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Needham DPW
Downtown Improvements

PHOTOS
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Typical soil (of good quality) being encunteed in exvtins in val
8/7/16
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g concrete drain pipe at west end of project
8/10/16

Drainage installation showing removal of existin
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