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Client: Needham DPW Dates: 
 

8/27/2016 to 9/2/2016 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site:  DB 
    
 
WORK COMPLETED THIS WEEK  

 

 Completed saw cutting of existing pavement for installation of all new drainage 

 All mainline drain and manhole installation proposed for the project was completed this 
week and several connecting drains to newly installed catch basins were installed 

 Delivery of additional catch basins was completed 

 Temporary trench pavement was installed 

 Construction layout is continuing  

 Shop drawings continue to be submitted and processed 

 BETA, DPW, and MDR are continuously discussing construction logistics and schedules 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Complete installation of most of the proposed catch basins and connecting drain pipe in 
multiple locations 

 Install temporary pavement 

 Begin installation of traffic signal, lighting and bollard electric conduit 

 Receive delivery of various construction materials including electrical conduit, light and 
bollard foundations and hand holes/pull boxes 

 Continue shop drawing submissions and processing 
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Drain installation on Great plain Ave. and exposing existing utilities using compressed air 

8/29/16 

 

 
Crews and construction equipment installing new drainage in Great Plain Ave. at the intersection of Highland Ave. 

8/29/16 

  

PHOTOS  
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Old drain being removed and new drain being installed in Great Plain Ave. 

8/25/16  

 

 

 

PHOTOS  


