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Client: Needham DPW Dates: 
 

9/3/2016 to 9/9/2016 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site:  DB 
    
 
WORK COMPLETED THIS WEEK  

 

 Several connecting drains to newly installed catch basins were installed 

 Temporary trench pavement was installed 

 Construction layout is continuing  

 Shop drawings continue to be submitted and processed 

 BETA, DPW, and MDR are continuously discussing construction logistics and schedules 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Complete installation of most of the proposed catch basins and connecting drain pipe in 
multiple locations 

 Install temporary pavement 

 Begin installation of traffic signal, lighting and bollard electric conduit 

 Receive delivery of various construction materials including electrical conduit, light and 
bollard foundations and hand holes/pull boxes 

 Continue shop drawing submissions and processing 
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Installation of warning tape for pedestrians while construction is taking place 

 

 
Typical crew and equipment exploring underground utilities for drainage installation 

PHOTOS  
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