BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 9/10/2016 to 9/16/2016

Contract: Downtown Improvements

Contractor: MDR Construction Co., Inc. Inspector on site: DB

WORK COMPLETED THIS WEEK

e Several connecting drains to newly installed catch basins were installed

e Temporary trench pavement was installed

e Construction layout is continuing

e Shop drawings continue to be submitted and processed

e BETA, DPW, and MDR are continuously discussing construction logistics and schedules

WORK ANTICIPATED FOR NEXT WEEK

e Complete installation of most of the proposed catch basins and connecting drain pipe in
multiple locations

e Install temporary pavement

e Begin installation of traffic signal, lighting and bollard electric conduit

e Receive delivery of various construction materials including electrical conduit, light and
bollard foundations and hand holes/pull boxes

e Continue shop drawing submissions and processing
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Needham DPW
Downtown Improvements
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Removing parking meter in order to excavate for a drainage structure with plastic sheeting on store windows in background
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