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Client: Needham DPW Dates: 
 

9/23/2016 to 9/30/2016 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site:  DB/ND 
    
 
WORK COMPLETED THIS WEEK  

 

 Drains to newly installed catch basins were installed 

 Temporary trench pavement was installed 

 Signal and electrical conduit and curb line layout is continuing  

 Saw cutting for the trench of the proposed electric and traffic signal conduit along with the 
proposed granite curb has begun 

 Shop drawings continue to be submitted and processed 

 BETA, DPW, and MDR are continuously discussing construction logistics and schedules 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Complete installation of most of the proposed catch basins and connecting drain pipe in 
Great Plain Avenue 

 Install temporary pavement 

 Begin installation of traffic signal, lighting and bollard electric conduit 

 Install the signal mast arm concrete foundations 

 Receive delivery of various construction materials including electrical conduit, light and 
bollard foundations and hand holes/pull boxes 

 Continue shop drawing submissions and processing 
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Existing piping in drain manhole west of RR tracks 

 

 
Utilities encountered while excavating for drainage in Common 

PHOTOS  
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