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Clients: Newton & Needham DPW Dates: 
 

10/10/2016 to 10/14/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: JD/ND 
    
 
WORK COMPLETED THIS WEEK 

 

 Perform test pits for electrical vaults 

 Install bulkheads and reinforcing steel for top lift of arch saddle concrete pour 

 Pour concrete for top lift of arch saddle 

 Strip form liner from northwest wingwall 

 Install damproofing/waterproofing on northwest wingwall 

 Excavate for electrical vault west of bridge 
 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Excavate for and install electrical vaults 

 install formwork and reinforcing for sidewalks on bridge 

 Install cemented stone masonry segment of northwest wingwall 

 Install underground utility conduits on bridge approaches 

 Install drainage structures and piping on east approach to bridge 
 
 
CONSTRUCTION SCHEDULE STATUS 
 
 

 

 

 Construction remains on schedule. The bridge is scheduled to re-open to vehicular traffic 
and to pedestrian traffic on the south sidewalk in mid-December. The contractor will return 
in the Spring of 2017 to complete the north sidewalk and punch list items. 
  

http://www.beta-inc.com/


Newton & Needham DPW 
Central Ave/Elliot St Bridge 

 10/14/2016 

 Page 2 of 3 

 

 

 
Partially Stripped Form Liner at Northwest Wingwall 

10/11/2016 
 

 
Installing Reinforcing Steel for Top Lift of Arch Saddle 

10/11/2016 
  

PHOTOS  



Newton & Needham DPW 
Central Ave/Elliot St Bridge 

 10/14/2016 

 Page 3 of 3 

 
 

 
Pouring Concrete for Top Lift of Arch Saddle 

10/13/2016  
 

 
Pouring and Screeding Concrete for Top Lift of Arch Saddle 

10/13/2016 
 

PHOTOS  


