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Client: Needham DPW Dates: 
 

10/22/2016 to 10/28/2016 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site:  DB 
    
 
WORK COMPLETED THIS WEEK  

 

 Temporary trench pavement was installed 

 Installation of the traffic signal, lighting and bollard conduits is continuing 

 Existing granite curb has begun to be removed in anticipation of installation of new granite 
curb 

 Street lighting and bollard foundations continue to be installed 

 Shop drawings continue to be submitted and processed 

 Heavy rain overnight Thursday cut short the work shift but MDR managed to clean and prep 
site for the weekend 

 BETA, DPW, and MDR are continuously discussing construction logistics and schedules 
 

 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Continue installation of the traffic signal and electrical conduit and hand holes 

 Continue installation of the street light and bollard foundations 

 Install temporary pavement 

 Continue installation of traffic signal equipment 

 Begin installation of new granite curb 

 Continue shop drawing submissions and processing 
  

http://www.beta-inc.com/


Needham DPW 
Downtown Improvements 

 10/28/2016 

 Page 2 of 3 

 

 

 
Installing a light pole base in Great Plain Ave. 

 

 
Heavy rain washed off the dates and times on parking restrictions signs. Signs were replaced. 

 

 

 

 

 

PHOTOS  
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Someone had placed artificial flowers on the barricades at the intersection of Great Plain Ave. and 

Dedham Ave. 

 


