
 

 

Appendix J 

 

Preferred Alternative and Renderings 





PHASE I
• Demo existing salt shed
• Construct temporary fueling and access road 

at fueling island
• Construct Seasonal Storage Building (See 

Separate Plan for Details)

Demo Existing Salt Shed

Location of Temporary 
Fueling Operations



PHASE II
• Remove/Relocate Existing 6‐Bay Garage
• Construct Vehicle Maintenance
• Construct Wash Bay
• Construct Portion of Vehicle Storage
• Construct Canopy
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Shops (1st Floor)
Employee Facilities (2nd floor)

Construct New 
Parking Area
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PHASE III
• Demo Existing DPW Facility
• Construct Shops (1st Floor)
• Construct Employee Facilities (2nd Floor)
• Construct Remainder of Vehicle Storage
• Construct Site Improvements (new central 

parking area, relocated  stream, drainage)

Relocate Existing Stream
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NEEDHAM PUBLIC WORKS FACILITY - CONCEPTUAL MASSING MODEL (VIEW FROM DEDHAM AVE)
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NEEDHAM PUBLIC WORKS FACILITY - CONCEPTUAL MASSING MODEL (VIEW FROM PARKING LOT)
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