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Client: Needham DPW Dates: 
 

10/29/2016 to 11/4/2016 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site:  DB 
    
 
WORK COMPLETED THIS WEEK  

 

 Temporary trench pavement was installed 

 Installation of the traffic signal, lighting and bollard conduits is continuing 

 Existing granite curb has begun to be removed, new granite curb has been delivered and 
installation is scheduled to begin 11/13/2016 

 Street lighting and bollard foundations continue to be installed 

 Shop drawings continue to be submitted and processed 

 The island at the intersection of Dedham Ave. and Great Plain Ave has been removed in 
anticipation of the new island at this intersection being installed 

 BETA, DPW, and MDR are continuously discussing construction logistics and schedules 
 

 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Continue installation of the traffic signal and electrical conduit and hand holes 

 Continue installation of the street light and bollard foundations 

 Begin installation of the pedestrian signal post foundations 

 Install temporary pavement 

 Continue installation of traffic signal equipment 

 Continue shop drawing submissions and processing 
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Curb being removed on the southeast corner of Great Plain Ave. and Dedham Ave. 

 

 

 
Existing curb being removed from site 

 

PHOTOS  
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Beginning demolition of island at Dedham Ave. and Great Plain Ave. 

 
Installation of light post foundation and conduit on Great Plain Ave. 


