BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 11/05/2016 to 11/11/2016
Contract: Downtown Improvements

Contractor: MDR Construction Co., Inc. Inspector on site: DB

WORK COMPLETED THIS WEEK

e Temporary trench pavement was installed

e Installation of the traffic signal, lighting and bollard conduits is continuing

e Existing granite curb is continuing to be removed, new granite curb has been delivered and
installation is scheduled to begin 11/13/2016

e Street lighting and bollard foundations continue to be installed

e Shop drawings continue to be submitted and processed

e BETA, DPW, and MDR are continuously discussing construction logistics and schedules

WORK ANTICIPATED FOR NEXT WEEK

e Continue installation of the traffic signal and electrical conduit and hand holes
e Continue installation of the street light and bollard foundations

e Begin installation of the pedestrian signal post foundations

e Begin installation of new granite curb

e Install temporary pavement

e Continue installation of traffic signal equipment

e Continue shop drawing submissions and processing
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Needham DPW
Downtown Improvements

PHOTOS

Newer “No Parking” signs installed in south side of Great Plain Ave. between
Chestnut St. and Dedham Ave. to assist commuters with parking restrictions
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Needham DPW
Downtown Improvements

Excavation for cduit installation in Great Plain Ave. at the southwest corner of Chestnut St.
indicating the proposed curb “bump out” based on the limits of the excavation to the right

Excavation at the northeast corner of Chapel St. and Great Plain Ave. resulting in closing the
sidewalk at this location
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