BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 11/12/2016 to 11/18/2016
Contract: Downtown Improvements

Contractor: MDR Construction Co., Inc. Inspector on site: DB

WORK COMPLETED THIS WEEK

e Temporary trench pavement was installed

e Installation of the traffic signal, lighting and bollard conduits is continuing

e Existing granite curb is continuing to be removed and new granite curb has begun to be
installed

e Street lighting and bollard foundations continue to be installed

e Shop drawings continue to be submitted and processed

e BETA, DPW, and MDR are continuously discussing construction logistics and schedules

WORK ANTICIPATED FOR NEXT WEEK

e Continue installation of the traffic signal and electrical conduit and hand holes
e Continue installation of the street light and bollard foundations

e Begin installation of the pedestrian signal post foundations

e Continue installation of new granite curb

e Install temporary pavement

e Continue installation of traffic signal equipment

e Continue shop drawing submissions and processing
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Needham DPW
Downtown Improvements

PHOTOS
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Street light foundations and conduit being installed on the south side of Great Plain Ave between
Chestnut St. and Dedham Ave.
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Needham DPW
Downtown Improvements

Conduit installed and backfilled in Great Plain Ave looking east from the RR crossing
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Needham DPW
Downtown Improvements

New granite curb being installed on the northeast coer of Great Plain Ave and Highland Ave
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