BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 11/19/2016 to 11/25/2016
Contract: Downtown Improvements

Contractor: MDR Construction Co., Inc. Inspector on site: DB

WORK COMPLETED THIS WEEK

e This was only a three day work week due to the Thanksgiving Day Holiday

e Temporary trench, sidewalk and wheelchair pavement was installed

e Installation of the traffic signal, lighting and bollard conduits is continuing

e New granite curb is continuing to be installed

e Street lighting and bollard foundations continue to be installed

e Shop drawings continue to be submitted and processed

e BETA, DPW, and MDR are continuously discussing construction logistics and schedules

WORK ANTICIPATED FOR NEXT WEEK

e Continue installation of the traffic signal and electrical conduit and hand holes

e Continue installation of the street light and bollard foundations

e Begin installation of the pedestrian signal post foundations which did not begin last week
e Continue installation of new granite curb

e Install temporary pavement

e Continue installation of traffic signal equipment

e Continue shop drawing submissions and processing
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Needham DPW
Downtown Improvements

PHOTOS

Temporary wheelchair ramp on the southwest corner of Dedham Ave. and Great Plain Ave.
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Needham DPW
Downtown Improvements

New granite curb on the south side of Great Plain Ave between Dedham Ave and Chestnut St
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Needham DPW
Downtown Improvements

Installing electrical conduit near the RR tracks in Great Plain Ave
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