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Client: Needham DPW Dates: 
 

12/10/2016 to 12/16/2016 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site:  DB 
    
 
WORK COMPLETED THIS WEEK  

 

 MDR worked nights most of the week but switched to day work beginning Thursday 12-15-
16 and will continue to work during the day, generally limited to the Common area, for the 
immediate future. 

 Temporary trench, sidewalk and wheelchair pavement was installed 

 Installation of the pedestrian signal post foundations was completed  

 Installation of the street light foundations was completed 

 Bollard foundations continue to be installed  

 Testing and installation of pull tapes for the electrical conduits has begun and will continue 
next week 

 Shop drawings continue to be submitted and processed 

 BETA, DPW, and MDR are continuously discussing construction logistics and schedules 
 

 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Complete the installation of any traffic signal and electrical conduit and hand holes 
remaining 

 Continue installation of any bollard foundations remaining 

 Install temporary pavement where necessary 

 Install drain manhole inverts and adjust frames and covers (not begun last week) 

 Prepare the area for new memorial wall foundation construction by beginning to remove 
existing traffic controllers (not begun last week) 

 Continue installation of traffic signal equipment 

 Continue shop drawing submissions and processing 
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Bollard foundations recently installed on the northeast corner of Great plain Ave and Chapel St 

 

 
Mast arm foundation in island showing pull tape installed via conduit testing 

 

PHOTOS  
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Installing forms and conduits for the traffic control and electrical cabinets foundation on Chapel St 

 

 

   

  

   
Preparing to insert conduit diameter (testing) gauge and pull tape through electrical conduits 
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Installed pedestrian signal post foundation showing previously installed bollard foundation in 

background 

 

 

 

 

 
Electrical and traffic signal cabinet foundation on Chapel St formed and ready for concrete 


