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Client: Needham DPW Dates: 
 

12/17/2016 to 12/23/2016 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site:  DB 
    
 
WORK COMPLETED THIS WEEK  

 

 MDR worked 4 days this week, Sunday through Wednesday.  

 Temporary fencing was placed around the proposed work area in the Common 

 Temporary trench, sidewalk and wheelchair pavement was installed 

 The concrete for both electrical and traffic control box foundations was placed for each 
controller in Chapel St and Highland Ave 

 Drain manhole frames and covers were lowered to accommodate snow plows 

 Installation of the bollard foundations was completed  

 Testing and installation of pull tapes for the electrical conduits continued and is nearly 
complete 

 Shop drawings continue to be submitted and processed 

 BETA, DPW, and MDR are continuously discussing construction logistics and schedules 
 

 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 No work is scheduled for all of next week through at least Jan 2, 2017. The following work is 
tentatively scheduled to begin on Jan 3, 2017 

 Complete the testing and installation of pull tapes in all the conduits 

 Install temporary pavement where necessary 

 Install drain manhole inverts (not begun this week) 

 Prepare the area for new memorial wall foundation construction by beginning to remove 
existing traffic controllers (not begun this week) 

 Continue installation of traffic signal equipment 

 Continue shop drawing submissions and processing 
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Temporary fencing installed around the proposed work area on the Common 

 

 
Installing ground rod at controller foundation in Chapel St 

 

PHOTOS  
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Installing conduits for the traffic control and electrical control cabinets foundation on Highland Ave 

 

 

   

  

   
Placing concrete for traffic and electric controller foundation in Chapel St 
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Removing asphalt in order to lower drain manhole frames and covers in Great Plain Ave 

 

 

 

 

 


