WEEKLY SUMMARY REPORT
Client:
Contract:
Contractor:

Needham DPW
Downtown Improvements
MDR Construction Co., Inc.

Dates:

07/08/2017 to 07/14/2017

Inspector on site:
PP.C

DK

WORK COMPLETED THIS WEEK









Work took place during the day only this week
Completed all the concrete sidewalks with the exception of several panels where the old
street lights still remain
Continued the brick paver sidewalk band in various locations and it is about 75% complete
Installed the brick paver crosswalk between the southeast corner of Great Plain Ave. and
Dedham Ave. and the Dedham Ave. island
Installed new conduits into the new Eversource vault at the intersection of Great Plain Ave.
and Chapel St.
Continued to modify traffic signal sequences as required
Repaired sidewalk at Town Hall
Began installation of signs for lane closures and detours to accommodate the beginning of
the brick paver crosswalk installation to begin Sunday night, July 16 th.

WORK ANTICIPATED FOR NEXT WEEK







Work is scheduled to be performed during the day and during the night for the next week
Complete the work on granite seat planters (not completed last week)
Begin installation of the brick paver crosswalk on the north side of Great Plain Ave. near
Highland Ave.
Implement detours to accommodate the brick paver crosswalk work
Implement any temporary traffic signal changes required due to detours and resulting
traffic patterns.
Remove old street lights.
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PHOTOS

Brick paver strip with tree grate in the foreground

Brick paver walk through the island at Dedham Ave.
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New flagpole and flag

New brick paver crosswalk at the southeast corner of Dedham Ave. and
Great Plain Ave. to the Dedham Ave. island
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