BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 8/26/2019 to 8/30/2019
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:

WORK COMPLETED THIS WEEK

e Wetlands flagged by Wildlife Specialist on Tuesday.

e Maverick installed erosion controls on Tuesday. Needham Conservation Commission
inspected Tuesday afternoon.

e The on-site pre-construction meeting with Jill Provencal of MassDEP, Needham
Conservation Commission, Needham DPW, Maverick, BETA, John & Susan Whalen was on
Wednesday August 28", Meeting included inspection of erosion controls and discuss
requirements of the Superseding Order of Conditions.

e Conducted turbidity and flow monitoring along Rosemary Brook on Friday morning.

WORK ANTICIPATED FOR NEXT WEEK

e Weekly turbidity monitoring to be conducted along Rosemary Brook.

e Equipment procurement for construction and project submittal preparation.
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Staging Area — Signage placed in staging area. A copy of the Suerceding Order of Conditions is
located on Site. (8/27/2019)
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Needham DPW
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Staging Area — tree protection installed. (8/27/2019)
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Staging Area — Erosion Controls installed in staging area. (8/27/2019)
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Needham DPW
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talled. (8/28/2019)

Station 1 (Petrini Apartments) — Water level approximately 3 inches higher than previous week.
(8/30/2019)
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