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Client: Needham DPW Dates: 
 

6/8/2020 to 6/12/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong  
 
WORK COMPLETED THIS WEEK 

 

• Maverick removed construction fencing from staging area parking lot. Fencing was replaced 

with construction barrels until complete demobilization.  

• Maverick completed grading of lake access area. Topsoil and seeding were placed.  

• Existing concrete benches were placed on Site by memorial rock. Existing guardrails were 

placed back along perimeter of parking lot.  

• Turbidity curtain and sandbag was removed from Rosemary Brook at apartment complex. 

• BETA, Town and MassDEP met on Site on Thursday for Certificate of Compliance Inspection.  

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

• Install stair rail and wooden fence and complete demobilization.  
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Concrete benches placed on Site near memorial rock.  

 

      
Guardrails restored around parking lot perimter 
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topsoil and seeding 

 

 
Fencing removed from staging area parking lot 
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Rosemary Brook at apartment complex restored 

 

 
Rosemary Lake refilling progress 


