



ENGINEERING SUCCESS TOGETHER

WEEKLY SUMMARY REPORT

Clients: Newton & Needham DPW
Contract: Central Ave/Elliot St Bridge
Contractor: Aetna Bridge Company

Dates: 5/16/2016 to 5/20/2016
Inspector(s) on site: JD

WORK COMPLETED THIS WEEK

- Dry packing arch joints.

WORK ANTICIPATED FOR NEXT WEEK

- Site work will consist almost entirely of dry packing of the arch joints.
- Fabrication and assembly of temporary arch supports (off-site).
- Traffic controls are not currently anticipated to be required.

PHOTOS



Dry Packing Arch Joints
5/17/2016



Dry Packing Arch Joints
5/17/2016

PHOTOS



Dry Packing Arch Joints
5/20/2016



Dry Packing Arch Joints
5/20/2016