



**HAULING PHOTOS**

**TUESDAY – MAY 12, 2020**



**Hauling material to Southbridge Landfill on Monday. Twelve (12) loads were completed on Tuesday.**



**Rosemary Street during hauling on Tuesday. Maverick swept road periodically.**

WEDNESDAY – MAY 13, 2020



Hauling material to Southbridge Landfill on Wednesday. Two (2) loads were completed to Southbridge on Wednesday.



Rosemary Street during hauling on Wednesday. Maverick swept road periodically.

**THURSDAY – MAY 14, 2020**



**Hauling material to Southbridge Landfill on Thursday. Fourteen (14) loads were completed to Southbridge on Thursday.**



**Rosemary Street during hauling on Thursday. Maverick swept road periodically.**

**Needham DPW  
Rosemary Lake Dredging**

**FRIDAY – MAY 15, 2020**



**Hauling material to Southbridge Landfill on Friday. Twelve (12) loads were completed to Southbridge on Friday.**



**Rosemary Street during hauling on Friday. Maverick swept road periodically.**

PHOTOS

---



Newly excavated area, southeast of pad.



Excavated north of pad.

**Needham DPW  
Rosemary Lake Dredging**



**Large dewatering pump removed on Wednesday.**

**Needham DPW  
Rosemary Lake Dredging**



**Equipment on beach area demobilized throughout week.**



**Cement additive on Thursday for stabilization. Stabilization occurred Monday, Wednesday, Thursday, and Friday this week.**

**Needham DPW  
Rosemary Lake Dredging**



**Fish nets inspected on Thursday. (Main inlet)**



**Fish nets inspected on Thursday. (Main inlet)**

**Needham DPW  
Rosemary Lake Dredging**



**Fish nets inspected on Thursday. (Southern inlet)**