


# Pollard School Boiler Replacement Project



# Pollard Boiler - Schedule

- Schematic Design – Jan 2013
- Design Dev. – Feb 2013
- Contract Documents – March 2013
- General Bids due – April 22, 2013
- Approve Funding - May Town Meeting
- Start on Site – June 27, 2013
- Substantial Completion – August 28, 2013

# Pollard Boiler – Scope & Cost

- Replace 2 existing Dual Fuel Boilers with 3 High Efficiency Gas Condensing Boilers
- Replace existing Domestic Hot-water Tank with 2 high efficiency Hot-water Tanks
- Remove 20+ year-old Underground Oil Storage Tank (UST)
- Est. Construction Costs - \$685,000
- Soft Costs & Contingency - \$115,000
- Total Appropriation Request - \$800,000